

Scrum Values and Pillars



3 Pillars of Scrum

- **Transparency:** Openly sharing all relevant information.
- **Inspection:** Regularly reviewing work and processes.
- **Adaptation:** Adjusting based on inspection findings

Scrum Roles and Events



3 Key Roles

Product Owner

Manages the backlog to maximize product value.

Scrum Master

Supports the team, removes obstacles, and coaches on Scrum practices.

Development Team

Delivers product increments as a self-organizing team.

3 Essential Artifacts



- **Product Backlog:** Prioritized list of features for the product.



- **Sprint Backlog:** Plan for completing selected Product Backlog items during a Sprint.



- **Increment:** Working, "Done" product resulting from a Sprint.

5 Core Scrum Values



Commitment: Dedication to Sprint and project goals.



Courage: Willingness to voice concerns and challenge assumptions.



Focus: Prioritizing work and minimizing distractions.



Openness: Transparent sharing of information.



Respect: Valuing individual contributions.

5 Key Scrum Events



01

- **Sprint:** 1–4 week time-box to deliver a "Done" increment.

02

- **Sprint Planning:** Planning the Sprint's work.

03

- **Daily Scrum:** Daily team synchronization meeting.

04

- **Sprint Review:** Inspect increment and get feedback.

05

- **Sprint Retrospective:** Reflect on the Sprint & identify improvements.

Definition of Done and Definition of Ready

Definition of Done (DoD)

DONE

Criteria that a Product Backlog item must meet to be considered complete.

Definition of Ready (DoR)

Criteria that a Product Backlog item should meet to be considered ready for a Sprint.

READY